

## Release Summary

### Highlights

- Added SSO support for internal users
- Reduced API latency by 32%
- Closed 14 production bugs

### Scope

- Authentication improvements
- API performance work
- Operational stability updates

### Risks

- Rollback playbook still needs final review
- Metrics dashboard thresholds need verification after rollout

### Next Steps

1. Validate the staging checklist
2. Roll out gradually
3. Share the final PDF with stakeholders